



NOTES:
 1. AFTER CONSTRUCTION, CONTRACTOR SHALL REINSTALL LANE STRIPING TO MATCH EXISTING PAVEMENT MARKINGS.

Date: 9/1/2021 **Author:** Center Point Contractors **Project:** Gregg Ave & Fulbright Expressway Relief Gravity Sewer

Comments:

Phase 1 SB Gregg Ave Closure - Start 9/13/21 End 9/27/21

Phase 2 NB Gregg Ave Closure - Start 9/27/21 End 10/12/21

Phase 2 Outer NB Gregg Ave lane Closure - Start 10/12/2021 End 11/17/21

*Lane to be closed at 6:00 am and reopened at 6:00pm daily

Future Closures

2-Way Traffic Will be maintained at all times.

Lane closures are 24-hrs per day